

Date	Ideal Remaining Work	Actual Remaining Work
Feb 13	64	64
Feb 20	56	60
Feb 27	48	52
Mar 6	40	43
Mar 13	32	34
Mar 20	24	25
Mar 27	16	18
Apr 3	8	10
Apr 13	0	0
Iteration 1 = 24 hours Iteration 2 = 22 hours Iteration 3 = 18 hours Total project = 64 hours across 3 iterations.		
Average velocity so far = $(64) / 3 = 21.33$ hours per iteration		
Whole project average velocity = 21.3 hours per iteration		

