

Date	Ideal Remaining Work	Actual Remaining Work
Feb 13	64	64
Feb 20	56	60
Feb 27	48	52
Mar 6	40	43
Mar 13	32	34
Mar 20	24	25
Mar 27	16	18
64 hours = whole project estimate		
24 hours = Iteration 1 velocity		
22 hours = Iteration 2 velocity		
Average velocity so far = $(24 + 22) / 2 = 23$ hours per iteration		

